





ID		Task Name	Start	Finish	Dec '08					Jan '09					Feb '09				Mar '09		
					23	30	7	14	21	28	4	11	18	25	1	8	15	22	1	8	15
1		Draft report	Mon 12/15/08	Mon 12/15/08				 12/15													
2		Public comment	Mon 12/15/08	Fri 2/13/09																	
3		Response to comments	Mon 2/16/09	Fri 3/6/09																	
4		Final Report	Mon 3/9/09	Mon 3/9/09																	
5		Submission to DOE HQ	Mon 3/9/09	Mon 3/9/09																 3/9	

Project: WHFS Final Critical Path Dec


Date: Tue 12/23/08


Task


Progress


Milestone

Summary











Rolled Up Task


Rolled Up Milestone


Rolled Up Progress

Split









External Tasks

Project Summary

Group By Summary

Deadline

