

# NEPA PROCESS

## ENVIRONMENTAL ASSESSMENT (EA) PROCESS

## ANTICIPATED SCHEDULE

Determination to Prepare an EA

January 2014

Public Scoping for EA

March 2014

Conduct Environmental Studies and Prepare Draft EA

Spring 2014

Draft EA Publication

Early Summer 2014

Public Review of Draft EA

Summer 2014

Final EA Publication

Late Fall 2014

**Western Decision:** Finding of No Significant Impact or Determination to Prepare an EIS

Winter 2014

**Project Implementation**  
(depending on Western's Decision)

Ongoing O&M Activities



**Parker-Davis Transmission System**  
Programmatic Operations and Maintenance,  
and Integrated Vegetation Management Program