WHFS Project Schedule-Update 5/06/08
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Task Name 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
o Jun Jul Aug Sep Oct [ Nov | Dec Jan Feb | Mar Apr [ May [ Jun Jul [ Aug [ Sep Oct

1 |EH Project Kick Off ] 6/1 | | | i 3

2 | Work Plan ) 9/28

3 |Ed Historical Data Analysis ) 6/6

4 |E4d Tribal Wind Questionnaire ( ‘ ) 1/25 | :

5 |Ed Tribal Wind Assessment | ( : ) 5/16

6 | Identification of Wind on System for Modeling [— -7

7 E{  Sub Hourly Wind Data T'—’=_%23

8 |Ed Sub Hourly Analysis G 6/20

9 |Ed Transmission Analysis : ) 6/20

10 |[Ed PROMOD Analysis ( ‘ }.7/15 |

11 |[Ed Economic Analysis | i 7/22

12 |[EH Final Draft 8/12

13 | Public Review 9/15

14 | Final Report E 9/29
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