12/06/99

Self Assessment List and Status

Phase 2 protocol sections identified for each discipline.  

Complete or in process:

· 1998—PCB Management Systems, Section 29

· 1998—Cultural  and Historic Resources, Section 26

· July, 1999—Hazardous Waste Management, Section 20 

· July, 1999—CERCLA/SARA Management Systems, Sections 21

· July, 1999—EPCRA Management Systems, Section 25

· March, 2000—Spill Control and Response Systems, Section 22 

· March, 2000— Storage Tank Systems, Section 27

· Draft due July, 2000—Groundwater Protection Systems, Section 31

· Draft due July, 2000—Water Pollution Control Systems, Section 18

· Draft due July, 2000—Hazardous Materials Management Systems, Section 24 and Transportation
Scheduled:
Draft due January, 2001— Environmental Impacts Systems, Section 23

Draft due April, 2001—Pesticides Management Systems, Section 30

Draft due April, 2001—Air Pollution Control Systems, Section 17

Draft due April, 2001—Non-Hazardous Waste Management Systems, Section 19

Draft due April, 2001—Pollution Prevention, EPA Protocols, Appendix

· Budget and EMS Planning, no protocols identified: new item

Goal for 1st Round SA completion: December, 2001.

Incorporate all SA’s into EMS by December, 2003.



E. Impacts

Pesticides/Air Pollution
Non-Haz/P2

CSO

Dave S.

Art R.



Ken M.

CRSP

Gary B.

N/A



N/A

DSW

George P.

Diane L.


Enoe M.

RMR

Rodney J.

Jim H.



Gene I.

SNR

Nancy W.

Chris J.


Chris J.

UGP

Ted A.


Patty D.


Ted A.

