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Power Repayment Study
Software Update

Rodney Bailey
Power Marketing Advisor
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Power Repayment Study completion

• On time and within budget
• Project closeout on May 3, 2018
• Total cost $3.85M vs. estimated $3.99M
• All 15 WAPA Power Systems are using the new 

platform for 2018 final PRS 
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Validation process

• Validate against FY 2016 final studies
• Roll forward and parallel testing with

FY 2017 studies
• Roll forward FY 2018 parallel testing
• Use new software for FY 2018 studies
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Responses from users

• “The new platform is excellent and a monumental leap 
forward for the PRS.”

• “A great balance of versatility, data integrity, and usability.”
• “Data entry is a snap. Users can upload, hand input, or cut 

and paste data. No more checking links and correcting 
formulas.” 

• “All regions are on the same page and using standard 
methodologies.”

• “The process was open and flexible so everyone could 
participate. This helped gain user buy-in, produce a better 
platform, and develop the next generation of PRS experts.”
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We met our goals

• WAPA-wide single platform

• Sustainable for next 15-20 years
• Customer access
• Transparent and auditable 
• Built-in data validation 

functions
• Compliant with DOE and WAPA policies



WAPA Annual Customer Meeting  |  59

Contact

Rodney Bailey
Power Marketing Advisor
801-524-4007
Bailey@wapa.gov 
www.wapa.gov 
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