
1. DSW Customer Meeting to identify Priority
Mission Needs and Business Drivers

(November 19, 2015)

2. DSW Customer Meeting to review O&M and 
RRADS execution, active TYCP projects and 

collaborate on TYCP projects for next 1-4 years
(February 1, 2016)

3. Finalize and
Prioritize Project List 
per MDCC Criteria & 

Customer Input
(April 2016)

5. Review Prioritized Projects list with DSW
Direct Reports

(April 2016)

7. Draft TYCP Package and distribute to
Customers

(June/July 2016)

9. TYCP Customer Meeting to review execution 
of on-going projects and present updated TYCP

(August 2016)

10. Submit TYCP to OCFO
(October 2016)

11. OCFO Submits Consolidated TYCP to MDCC
(October 2016)

12. MDCC Reviews Western Consolidated TYCP
and prioritizes projects for Formulation year 

 (November 2016)

13. OCFO distributes Draft Consolidated TYCP
to Seniors for Review

(November 2016)

14. Seniors review Consolidated TYCP and
return feedback to OCFO

(November 2016)

15. Western TYCP Customer Meeting
(December 2016)

16. Seniors provide final feedback based on 
Customer Meeting

(January 2017)

17. DSW finalizes
TYCP based on 

Senior/Customer 
feedback

(February 2017)

4. Review next
FY TYCP projects 
to reconcile any 

prioritization 
changes

(April 2016)
23. Update TYCP project

list in next FY Budget 
based on priority 

changes
(April 2016)

24.
Determine

projects to propose 
for Prepayment

Funds
(May 2016)

26. Draft/Dry Run Prepayment Package
(August 2016)

28. Finance revalidates next FY budget
(September 2016)

20. President’s budget for next FY goes to
Congress

(February 2016)

22. House/Senate
Appropriation 

Subcommittees 
review budget
(February-April 

2016)

25. House/Senate
Appropriation 

Subcommittees 
issue marks to 

Western
(June 2016)

21. Best window of
opportunity to 

influence 
congressional marks 

for next FY
(February-March 2016)

30. Congress signs appropriations bill approving 
FY17 budget

(October 2016-January 2017)

29. Execution plan for new FY17 is finalized for
O&M and labor
(October 2016)

32. Allocated appropriations from MDCC are 
incorporated into FY17 execution plan

(November 2016-January 2017)

33. Execution begins on approved funded projects
(per DSW Project Schedule)

34. Project close-out
(after energized)

35. Project costs and interest incorporated into
next Rate cycle

19. OCFO submits final budget to 
Administrator for approval

(April 2017)

FY Transition Point

BUDGET FORMULATION (FY18)

Starts 2 FY before execution year

NEXT FY PLANNING (FY17)

Starts 1 FY before execution year
EXECUTION YEAR (FY16)

18. DSW finalizes
budget and

identifies 
preliminary rate 

impacts
(February 2017)

START

31. MDCC allocates appropriations for FY17
 (November 2016)

END

2. DSW Customer Meeting to review  FY16 
O&M and RRADS execution, active TYCP 

projects and collaborate on TYCP projects for 
next 1-4 years

(February 1, 2016)

9. TYCP Customer Meeting to review execution 
of on-going projects and present updated TYCP

(August 2016)

6. DSW Customer Preview Meeting to review
O&M and RRADS execution and Prioritized 

Projects List for FY + 2
(April-May 2016)

(Back-to-Back in September 2016)

27b. DSW TYCP 
Prepayment Meeting 

to review projects 
planned for next 3 years 
and vote on prepayment 

projects for next FY

27a. DSW Customer 
Meeting to present 
DSW’s Budget for 

Next FY

REVISION 20160121

TYCP FY17-26 Cycle

Acronyms
DSW – Western’s Desert Southwest Region
MDCC - Western’s Maintenance, Design and Construction Council
OCFO - Western’s Office of Chief Financial Officer
TYCP – Ten Year Capital Plan
CPC – DSW Capital Planning Committee

6. DSW Customer Meeting to review FY16 
O&M and RRADS execution and Prioritized 

Projects List for FY + 2
(April-May 2016)

8 TYCP Customer Meeting Dry Run
(early August 2016)

YOU ARE HEREYOU ARE HERE
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