
Fiscal Year 2016-2025 DSW Ten Year Plan - Construction Projects
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Facility Rating Mitigation Year 3 (Low Priority) GGPD PCN

Suspended to 
incorporate in FY16 

AoA studies 16,000 0 163 163 4.0 0 0 0 0 0 0 0 0 0 0

Parker Substation 161kV Switch Replacement GGPD PCN

Suspended to 
incorporate in FY16 

AoA studies 1,250 0 1,192 1,192 0.0 0 0 0 0 0 0 0 0 0 0

Parker-Headgate Rock/Bouse Reroute GGPD PCN

Construction on-hold 
for South of Parker 

AoA study 17,954 250 1,161 1,411 4.0 4.0 4.0 4.0 250 0 250 0 0 0 0 0 0 0 0 0

Blythe-Headgate Rock Reroute (Black Point Mesa)  GGPD PCN
Energized/In Close-

out 1,856 101 2,161 2,262 4.0 4.0 4.0 4.0 101 0 101 0 0 0 0 0 0 0 0 0

ED2-ED4 115kV Transmission Line Rebuild GGPD PCN
Energized/In Close-

out 11,100 251 7,236 7,487 4.0 4.0 4.0 4.0 251 0 251 0 0 0 0 0 0 0 0 0

Mead Substation Stage 14 (Transformer Addition) GGIN WCF
Complete/Partial 

Close-out 4,800 25 4,428 4,453 4.0 4.0 4.0 4.0 25 0 25 0 0 0 0 0 0 0 0 0

Davis Substation Maintenance Building GGPD WCF Complete/In Close-out 1,335 80 1,504 1,584 4.0 4.0 4.0 4.0 60 20 80 0 0 0 0 0 0 0 0 0

Mead Spare Transformer (Liberty KU1A to Mead) GGIN WCF Complete/In Close-out 800 100 711 811 4.0 4.0 4.0 4.0 100 0 100 0 0 0 0 0 0 0 0 0

Pinnacle Peak-Rogers Right-of-Way GGPD PCN Active 6,200 108 6,092 6,200 4.0 4.0 4.0 4.0 108 0 108 0 0 0 0 0 0 0 0 0

Mesa Substation Remediation GGPD PCN Active 1,025 3,445 343 3,788 4.0 4.0 4.0 4.0 500 2,223 2,723 500 222 722 0 0 0 0 0 0 0 0

Mead CCVT Support Structures Replace (Stage 15) GGPD PCN Active 275 114 161 275 4.0 4.0 4.0 4.0 93 14 107 7 0 7 0 0 0 0 0 0 0 0

Mead CCVT Support Structures Replace (Stage 15) GGIN PCN Active 700 269 431 700 4.0 4.0 4.0 4.0 214 37 251 18 0 18 0 0 0 0 0 0 0 0

Del Bac-Nogales Right-of-Way Renewal GGPD PCN Active 3,550 3,550 27 3,577 4.0 4.0 4.0 4.0 40 3,500 3,540 10 0 10 0 0 0 0 0 0 0 0

Mead Substation Stage 15 GGIN WCF Active 7,000 1,068 5,730 6,798 4.0 4.0 4.0 4.0 925 90 1,015 43 10 53 0 0 0 0 0 0 0 0

Parker-Davis Facility Rating Year 2 GGPD PCN Active 8,525 1,388 7,325 8,713 4.0 4.0 4.0 4.0 650 200 850 250 288 538 0 0 0 0 0 0 0 0

Gila-North Gila, Gila-Knob 161kV T-Line Reroute GGPD PCN Active 2,000 1,766 340 2,106 4.0 4.0 4.0 4.0 400 200 600 300 673 973 128 65 193 0 0 0 0 0 0 0

Gila Substation 161kV to 230kV Rebuild GGPD PCN Active 12,000 8,758 3,293 12,051 4.0 4.0 4.0 4.0 650 7,284 7,934 400 200 600 162 50 212 12 0 12 0 0 0 0 0 0

Liberty Series Capacitor Bank Replacement GGIN PCN
Approved for FY16 

Start 10,372 10,372 0 10,372 3.0 4.0 3.0 3.4 1,475 500 1,975 878 7,122 8,000 397 0 397 0 0 0 0 0 0 0

Crossman Peak Microwave Facility GGPD PCN
Approved for FY16 

Start 4,525 4,525 0 4,525 3.0 3.5 4.0 3.4 453 0 453 453 1,810 2,263 453 453 905 453 226 679 226 0 226 0 0 0 0 0

Tucson Substation Rebuild GGPD PCN
On-hold pending 
further analysis 7,000 6,481 2,143 8,624 4.0 4.0 4.0 4.0 0 871 4,628 5,499 300 200 500 250 25 275 207 0 207 0 0 0 0 0

Mead Substation Transformer Replacement (Stage 17) GGIN WCF
Planned FY16 AoA 

Study 7,599 7,599 0 7,599 1.4 0 760 0 760 760 3,040 3,800 760 760 1,520 760 380 1,140 380 0 380 0 0 0 0

South of Phoenix High Priority Projects GGPD PCN
Planned FY16 AoA 

Study 7,599 7,599 0 7,599 0.0 0 760 0 760 760 3,040 3,800 760 760 1,520 760 380 1,140 380 0 380 0 0 0 0

South of Parker High Priority Projects GGPD PCN
Planned FY16 AoA 

Study 7,599 7,599 0 7,599 0.0 0 760 0 760 760 3,040 3,800 760 760 1,520 760 380 1,140 380 0 380 0 0 0 0

Parker Substation 161kV Rebuild GGPD PCN
Planned FY16 AoA 

Study 1,226 1,226 0 1,226 0.0 0 0 123 0 123 123 490 613 123 123 245 123 61 184 61 0 61 0 0 0

Parker Substation 161kV Rebuild GGPD WCF
Planned FY16 AoA 

Study 6,374 6,374 0 6,374 0.0 0 0 637 0 637 637 2,550 3,187 637 637 1,275 637 319 956 319 0 319 0 0 0

Nogales-Facility Ratings Improvements GGPD WCF
Projected FY17 AoA 

Study 7,599 7,599 0 7,599 4.0 1.0 1.0 2.2 0 0 760 0 760 760 3,040 3,800 760 760 1,520 760 380 1,140 380 0 380 0 0 0

South of Phoenix Medium Priority Projects GGPD PCN
Projected FY17 AoA 

Study 7,599 7,599 0 7,599 0.0 0 0 0 760 0 760 760 3,040 3,800 760 760 1,520 760 380 1,140 380 0 380 0 0

South of Parker Medium Priority Projects GGPD PCN
Projected FY17 AoA 

Study 7,599 7,599 0 7,599 0.0 0 0 0 760 0 760 760 3,040 3,800 760 760 1,520 760 380 1,140 380 0 380 0 0

Gila Substation 69kV Rebuild GGPD WCF
Projected FY18 AoA 

Study 7,599 7,599 0 7,599 2.0 2.0 2.5 2.1 0 0 0 760 0 760 760 3,040 3,800 760 760 1,520 760 380 1,140 380 0 380 0 0

Gila Substation 34.5/4.16kV Rebuild GGPD WCF
Projected FY18 AoA 

Study 7,599 7,599 0 7,599 2.0 2.0 2.5 2.1 0 0 0 760 0 760 760 3,040 3,800 760 760 1,520 760 380 1,140 380 0 380 0 0

South of Phoenix Low Priority Projects GGPD WCF
Projected FY18 AoA 

Study 6,960 6,960 0 6,960 0.0 0 0 0 0 0 696 0 696 696 2,784 3,480 696 696 1,392 696 348 1,044 348 0 348

South of Phoenix Low Priority Projects GGPD PCN
Projected FY18 AoA 

Study 639 639 0 639 0.0 0 0 0 0 0 64 0 64 64 256 320 64 64 128 64 32 96 32 0 32

South of Parker Low Priority Projects GGPD WCF
Projected FY18 AoA 

Study 5,799 5,799 0 5,799 0.0 0 0 0 0 0 580 0 580 580 2,320 2,900 580 580 1,160 580 290 870 290 0 290

South of Parker Low Priority Projects GGPD PCN
Projected FY18 AoA 

Study 1,800 1,800 0 1,800 0.0 0 0 0 0 0 180 0 180 180 720 900 180 180 360 180 90 270 90 0 90
6,295 14,068 20,363 6,009 14,953 20,962 5,239 9,886 15,126 7,554 8,611 16,164 7,272 14,818 22,091 7,219 3,800 11,019 5,319 7,599 12,918 3,040 1,520 4,559 1,520 760 2,280 760 0 760

 Planning Spend Profile 
$7,599
 Year 1 10% $760
 Year 2 10% $760 40% $3,040
 Year 3 10% $760 10% $760
 Year 4 10% $760 5% $380
 Year 5 5% $380

 PD NPD
    NPD value reflect equipment and construction costs

Planning Assumptions for projects that have not completed AoA study phase:

    AoA Studies are conducted under O&M and are planned to take one year
    Until studies are completed, Total Project Cost is estimated at $7.599M
    PD values reflect Federal and non-Construction contractor labor

FY 2025
PROJECT System Fund Notes  Original
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FY16-25 
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TBD by FY16 Study

    Project start dates are scheduled based on urgency derived from MDCC priority ranking and projected available fundin   

TBD by FY16 Study

TBD by FY17 Study

TBD by FY18 Study

TBD by FY16 Study
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