Boulder Canyon Project
Post-2017 Remarketing

AMPUA Meeting
April 14, 2011

This presentation is informational only. Western does not consider this a public meeting related to the Boulder Canyon Project remarketing effort, no official record will be originated, any questions and/or comments made today will not be considered as part of Western’s public process.
Project Update / Status

- Existing Contracts Expire on September 30, 2017
- Initiated Public Process via 11/20/2009 FRN
  - Proposed EPAMP PMI, 30 Yr. Term, 5% Resource Pool, Marketable Capacity & Energy
- Conducted Public Information & Comment Forums
- Extended Comment Period from 1/29/2010 to 9/30/2010 via 4/16/2010 FRN
- All Materials Posted to Website
Next Steps

- DSW anticipates publishing a FRN in near future
- Closely monitor legislative efforts
Project Milestones

Pending decisions regarding 11/20/09 Proposals:

- Winter 2011 Propose Criteria & Call for Applications
- Summer 2012 Finalize Criteria
- Winter 2012 Propose Allocations
- Summer 2013 Final Allocations
- Summer 2014 All Contracts Finalized
What if legislation passes?

- Summer 2011  Legislation Passes
- Fall 2011    Conform Criteria to Legislation
- Winter 2011  Propose Criteria & Call for Applications
- Fall 2012    Finalize Criteria
- Spring 2013  Propose Allocations
- Fall 2013    Final Allocations
- Fall 2014    All Contracts Finalized
BCP Post 2017 website:
http://www.wapa.gov/dsw/pwrmtkt/BCP_Remarketing/BCP_Remarketing.htm

Questions / Comments

This presentation is informational only. Western does not consider this a public meeting related to the Boulder Canyon Project remarketing effort, no official record will be originated, any questions and/or comments made today will not be considered as part of Western’s public process.