

Big Sandy Energy Project



◆ **Here is the revised schedule for the Big Sandy Energy Project EIS:**

Draft EIS public review	April - May 2001
Public workshop on EIS	April 2001
Draft EIS public hearing	Late April 2001
Distribute final EIS	Late June 2001
Records of decision	August 2001



◆ **Project-related comments or questions should be directed to:**

Mr. John Holt
Environmental Manager
Desert Southwest Customer Service Region
Western Area Power Administration
P.O. Box 6457
Phoenix, AZ, 85005-6457
(602) 352-2592
Fax: (602) 352-2630
e-mail: holt@wapa.gov

Dr. Dwight Carey
BLM Project Manager
Kingman Field Office
Bureau of Land Management
2475 Beverly Avenue
Kingman, AZ 86401
(520) 692-4437
Fax: (520) 692-4414
e-mail: dlcarey@emacorp.com