



2025 POWER MARKETING PROGRAM TENTATIVE SCHEDULE

Action	Due Dates	Responsible People
<i>Informal Proposed Plan Customer Meeting [Discuss changes with customers]</i>	4/15	<i>Team/Koji/ Customers</i>
<i>2nd Informal Proposed Plan Customer Meeting [Discuss changes with customers]</i>	8/15	<i>Team/Koji/ Customers</i>
<i>PUBLISH NOTICE OF PROPOSED PLAN IN FRN [90-day comment period]</i>	5/16	DC
<i>PUBLIC INFORMATION FORUM</i>	6/16	<i>Team/Koji/Public</i>
<i>PUBLIC COMMENT FORUM [At least 2 weeks after PIF]</i>	7/16	<i>Team/Koji/Public</i>
<i>End of Comment Period</i>	8/16	<i>Commenters</i>
<i>PUBLISH NOTICE OF FINAL PLAN IN FRN [30-day waiting period]</i>	8/17	DC
<i>End of Waiting Period</i>	9/17	<i>Commenters</i>
<i>PUBLISH NOTICE OF CALL FOR APPLICATIONS IN FRN [60-day application period]</i>	3/18	DC
<i>Extended Deadline for receipt applications</i>	8/13/18	<i>Applicants</i>
<i>PUBLISH NOTICE OF PROPOSED ALLOCATIONS IN FRN [30-day comment period]</i>	2/19	DC
<i>End of comment period for Proposed Allocations</i>	3/19	<i>Commenters</i>
<i>PUBLISH NOTICE OF FINAL ALLOCATIONS IN FRN [30-day waiting period]</i>	6/19	DC
<i>End of Waiting Period</i>	7/19	<i>Commenters</i>
<i>Send final Electric Service Contracts for signature [6 months to sign]</i>	9/20	<i>Team</i>
<i>ALL CUSTOMERS EXECUTE BASE RESOURCE ELECTRIC SERVICE CONTRACT</i>	3/21	<i>Customers</i>
<i>Customers execute Custom Product Contracts</i>	1/23	<i>Customers</i>
<i>2025 Rate Case Development</i>	2023- 2024	<i>Rates</i>
<i>Complete Negotiations of PG&E Interconnection and Transmission Agreements</i>	1/24	<i>Team/Koji</i>
<i>One-Time Contract Reduction/Termination Provision</i>	7/24	<i>Customers</i>
<i>Customers begin service</i>	1/1/25	SNR