INTERCONNECTION AND NETWORK TRANSMISSION REQUESTS
AUGUST 27, 2004

	Queue Number
	Date Received
	Generation Type
	Service Type
	Location County/State
	Interconnection Point

Station or Line
	Net Plant Max MW

Sum / Win
	In-Service Date
	Comments/Status/Reason not Completed

	2003-G2
	7/5/03
	Wind
	N/A
	Laramie County, WY
	Ponnequin Sub
	30  /  30
	12/04
	System Impact Study complete 10/03

	2003-G2a
	11/7/03
	Wind
	N/A
	Laramie County, WY
	Ponnequin Sub
	30  /  30
	N/A
	System Impact Study complete 7/04

	2003-G1
	4/18/03
	Wind
	Pt-Pt Transmission Requested 10/29/03
	Albany County, WY
	Laramie Sub
	40  /  40
	10/30/04
	Preliminary SIS complete 4/04

	2003-G3
	10/20/03
	Gas
	N/A
	Converse County, WY
	Dave Johnston Area
	1100/1100
	6/07
	WITHDRAWN

	2004-G1
	2/18/04
	Wind
	N/A
	Laramie County, WY
	Happy Jack-Cheyenne line
	30 / 30
	10/30/05
	

	2004-G2
	3/19/04
	Wind
	N/A
	Washington County, CO
	Near Akron Sub
	100 / 100
	12/06
	SIS underway (7/04)

	2004-G3
	3/10/04
	Wind
	N/A
	Converse County, WY
	Dave Johnston Area
	400 / 400
	12/06
	WITHDRAWN

	2004-G4
	4/2/04
	Wind
	N/A
	Lincoln County, CO
	Limon, CO area
	100.5/100.5
	12/06
	SIS underway (7/04)

	2004-T1
	7/1/04
	LAP
	Non-OATT Network Transmission for Firm Electric Service
	Throughout Wyoming & Colorado
	Various POR and PODs
	Up to 75 MW reserved capacity associated with planned TOT3 Upgrade
	On or about 1/09
	Any unreserved capacity will be posted on Westtrans.net OASIS site

	2004-G5
	6/8/04
	Wind
	N/A
	Morgan County, CO
	Pawnee substation
	300 / 300
	12/06
	SIS Contract signed

	2004-G6
	8/21/04
	Wind
	N/A
	Logan County, CO
	North Yuma substation
	200 / 200
	8/06
	John Wetzel doing SIS

	2004-G7
	8/27/04
	Wind
	N/A
	Weld County, CO
	Ault substation
	200 / 200
	12/06
	Peak Power doing SIS


