
IC Submits Interconnection Request (Appendix 
1) to TP with $10,000 Refundable Deposit & 
Demonstration of Site Control (or Additional 

$10,000 Deposit)

TP Notice to IC: Acknowledge 
Receipt of Request

TP Notice to IC Valid Request for 
Interconnection Service

TP Notice to IC: Scoping Meeting 
Required within 10 BD from 

Receipt of Valid Request

Queue Position Established based on 
Date/Time of Completed Application TP and IC Hold Scoping Meeting

>30 CD

10 BD

Deposits become non-
refundable if site control 

not demonstrated

Transmission Provider (TP) and Interconnection Customer (IC) Responses Under the Standard 
Large Generator Interconnection Procedures (LGIP)

BD= Business Days     CD= Calendar Days

TP Notice to IC: Application 
Failed and Reasons it Failed

TP OASIS Posting of Interconnection 
Service Request

IC Provides Additional Requested 
Information to TP

TP provides IC with Draft 
Interconnection Feasibility Study 

Agreement (Appendix 2)

5 BD IC Provides Point(s) of 
Interconnection (POI) and 

Alternative POI to TP

TP Sends Signed Interconnection 
Feasibility Agreement to IC

30 CD

TP Completes Interconnection 
Feasibility Study Within 45 CD & 

Provides Report to IC

TP & IC Meet Within 10 BD to Discuss 
Feasibility Study (If Restudy is required, 

complete in 45 CD)

TP Sends Signed System Impact Study 
Agreement & Provides Good Faith 

Estimate of Cost &Time Frame to IC

TP Provides IC with Draft System 
Impact Study Agreement 

(Appendix 3)

30 CD

IC Executes and Returns System Impact 
Study Agreement with $50,000 Deposit.  

Must Demonstrate Site Control.

TP Completes System Impact Study 
Within 90 CD & Provides Report to 

IC

TP & IC Meet Within 10 BD to Discuss 
System Impact Study (If Restudy is 

Required, Complete in 60 CD)

TP Provides IC with Draft 
Facilities Study Agreement 

(Appendix 4)

>30 CD

TP Sends Signed Interconnection 
Facilities Study Agreement & Provides 
Good Faith Estimate of Cost & Time 

Frame to IC

3 BD

IC Executes and Returns Facilities 
Study Agreement with $100,000 

Deposit

TP Completes Interconnection 
Facilities Study 90-180 CD & Provides 

IC with Draft Report

TP & IC Meet Within 10 BD to Discuss 
Draft Interconnection Facilities Study 

Report  (if Restudy is Required, Complete 
in 60 CD)

30 CD

TP completes Final Report & 
provides to IC

At request of IC, TP & IC 
Negotiate any Disputed 

Appendices for no more than 60 
CD

TP & IC enter Dispute 
Resolution / Arbitration 

Proceedings

Application 
Deemed Withdrawn

Application 
Deemed Withdrawn

Application 
Deemed Withdrawn

5 BD

3 BD

>10 BD

IC Executes and Returns Interconnection 
Feasibility Study Agreement with 

$10,000 Deposit

5 BD

>30 CD

IC submits written comments 
concerning Draft Report to TP

TP tenders the Draft LGIA & 
Appendices to IC (Appendix 6)

30 CD

IC terminates discussion IC initiates Dispute Resolution

Application 
Deemed Withdrawn

>60 CD

60 CD60 CD

>60 CD

IC executes LGIA

TP completes a record of decision 
under NEPA  for IC Large 

Generating Facility
TP offers IC final LGIA IC executes final LGIA & returns 

to TP
15 BD

Application 
Deemed Withdrawn

LGIP Process
12/04/2009

TP sends environmental review 
agreement to IC for execution

NEPA Process Initiated
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IC executes environmental review 
agreement and return to TP with 

requested funding $
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