

EXHIBIT B
(EIS Project Schedule, Cost Estimates, and Payment Schedule)

1. This Exhibit B made this _____ day of _____, 20XX, under and as a part of Contract No. XX-UGPR-XX, dated _____, 20XX, hereinafter called the Contract, shall become effective on the effective date of the Contract, and shall remain in effect until superseded by another Exhibit B or termination of the Contract.

2. EIS PROJECT COST AND SCHEDULE ESTIMATES: The tables below include Project Cost Estimates and Project Schedule Estimates of environmental work to be performed by Western. The Parties understand that it may be necessary to revise the Project Schedule and Cost Estimates from time to time as the Parties further define their responsibilities under the Contract. The Parties shall use good faith efforts to meet target dates established herein.

EIS PROJECT SCHEDULE ESTIMATE:

Milestone	Estimated Completion Date
Gather baseline resource information	August 15, 2011
Kick-off meetings with Western	August 31, 2011
Review baseline resource information	September 15, 2011
Publish notice of intent to prepare EIS in Federal Register	September 30, 2011
Local Noticing	October 21, 2011
Scoping Meetings (Note: 15-day notice required)	October 26, 2011
Prepare Preliminary Draft EIS	May 1, 2012
Western/Cooperating Agency Review	June 1, 2012
Western approval of Draft EIS	July 2, 2012
Western files draft EIS with Environmental Protection Agency (EPA)	July 6, 2012
EPA publishes Notice of Availability for Draft EIS	July 13, 2012
Public review of Draft EIS	August 29, 2012
Public hearings	August 13, 2012
Prepare Draft Final EIS	September 30, 2012
Western/Cooperating Agency review of Draft Final EIS	October 31, 2012
Prepare Final EIS	November 23, 2012
Western reviews pre-print Final EIS	December 14, 2012
Western approval of Final EIS	January 11, 2013
Western files Final EIS with EPA	January 18, 2013
EPA publishes Notice of Availability for Final EIS	January 25, 2013
30 day wait period (required)	February 25, 2013
Draft ROD	March 11, 2013
Internal ROD review	March 22, 2013
Revise internal Draft ROD	March 29, 2013
Make copies of Final EIS and publish in Federal Register	April 5, 2013
Send copies of Final EIS to mailing list	April 12, 2013

Exhibit B
Contract No. XX-UGPR-XX
XXXX XXXX Wind, LLC