

EXHIBIT B

(EA Project Schedule, Cost Estimates, and Payment Schedule)

1. This Exhibit B made this ____ day of _____, 20XX, under and as a part of Contract No. XX-UGPR-XX, dated _____, 20XX, hereinafter called the Contract, shall become effective on the effective date of the Contract, and shall remain in effect until superseded by another Exhibit B or termination of the Contract.

2. EA PROJECT SCHEDULE AND COST ESTIMATES: The tables below include an EA Project Cost Estimate and EA Project Schedule Estimate for environmental work to be performed by Western. The Parties understand that it may be necessary to revise the EA Project Schedule and Cost Estimates from time to time as the Parties further define their responsibilities under the Contract. The Parties shall use good faith efforts to meet target dates established herein.

EA PROJECT COST ESTIMATE:

EA Project Activity or Task	Cost Estimates
Develop and execute Western NEPA contract	\$X,XXX
Make a determination	\$X,XXX
Oversight and coordination of EA	\$XX,XXX
ESA compliance	\$X,XXX
Cultural resources protection compliance	\$X,XXX
Clean water, wetlands protection, and floodplains compliance	\$X,XXX
Consult with Native American Tribes	\$X,XXX
Prepare and ensure compliance with a MAP	\$X,XXX
Prepare and execute a FONSI or decision to do an EIS	\$X,XXX
Financial accounting	\$X,XXX
Travel – including lodging and per diem	\$XX,XXX
SubTotal	\$XX,XXX
Contingency (10%)	\$X,XXX
Total	\$XX,XXX

EA PROJECT SCHEDULE ESTIMATE:

Milestone	Estimated Completion Date
Gather Baseline Resource Information	April 1, 2013
Kick-off Meetings with Western	April 15, 2013
Review Baseline Resource Information	April 25, 2013
Local Noticing	May 1, 2013
Scoping Meetings (Note: 15-day notice required)	May 15, 2013
Prepare Preliminary Draft EA	October 31, 2013
Western/Cooperating Agency Review	November 30, 2013
Public Review of Draft EA	January 15, 2014
Public Hearings (optional for EA)	
Prepare Draft Final EA	February 15, 2014
Western/Cooperating Agency Review	March 15, 2014
Prepare Final EA	March 31, 2014
Western Approval of Final EA	April 31, 2014
Write FONSI or make determination to do EIS	May 30, 2014

3. PAYMENT SCHEDULE: The table below includes the Payment Schedule for environmental work to be performed by Western. The Parties understand that it may be necessary to revise the Payment Schedule as Western Generator Interconnection Request No. GI-XXXX is processed and from time to time as the Parties further define their responsibilities under the Contract.

PAYMENT SCHEDULE

Due Date	Amount
Upon Signature of this Contract	\$XX,XXX
July 1, 2013	\$XX,XXX
November 1, 2013	\$XX,XXX
March 1, 2014	\$XX,XXX
TOTAL	\$XX,XXX